

BuildTwin Vision — Weekly Progress Intelligence

Project: Northstar Medical Center Expansion (NSMC-26)

Location: Islamabad Demonstration Site

Metric	Value
Planned Progress	61.6
Approved Actual Progress	54.9
Ai Estimated Progress	55.2
Schedule Variance	-6.8
Delayed Activities	3
At Risk Activities	2
Critical Safety Events	1
Open Quality Observations	1

Highest-risk activities

Activity	Score	Band	Primary factor
Level 1 Core Columns	43.0	medium	Actual progress trails plan by 30.0 points
Level 1 Core Beams	41.6	medium	Actual progress trails plan by 18.0 points
Ground Floor Structural Slab	33.3	medium	Actual progress trails plan by 4.0 points
Foundations - Main Clinical Building	28.0	medium	Activity is on the critical path
Roof Mechanical Curbs	15.0	low	1 delayed predecessor(s)
Patient Room Masonry	9.0	low	1 delayed predecessor(s)

Open alerts

- **CRITICAL** — Level 1 Core Columns require recovery review: Critical activity is materially behind plan and blocks core beam work.
- **HIGH** — Restricted-zone entry detected: Person track 7 entered Level 1 Core during a controlled work window.
- **MEDIUM** — Roof camera offline: Roof Cam 02 has not reported for more than 72 hours.
- **MEDIUM** — Roof Mechanical Zone evidence is stale: No accepted visual evidence exists within the configured freshness window.